SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:57 PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
. ) , , 04-0120F4
Diary #: 236 Const Calendar Day: 310 D.ate. 10-Apr-2013. Weqnesday 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear, warm
Working Day If no, explain:
Diary: Dispute
General Comments
Track progress of FW Spencer mechanical piping and dehumidification system installation. Oversight of =
cable painting activities along the north main span. Misc MEP paperwork and write diaries.
04-0120F4 Bid Iltem: 067 C-COA-SCE.067 Seal & Caulk Cable Bands - East of W2
AMERICAN BRIDGE/FLUOR, A JV
Diary: Dispute
Cable Band Caulking 067 C-COA-SCE.067 -
One of the items in the SMS cable punch list was defective caulking. After painting, it appears the
caulking at CB 50S, 58S, 78S, and 84S was not bonded to the cable bands in several locations. |
inspected those czble bands and cut into the caulking at the locations where it appeared the caulk had
debonded. The debonded area was only at the surface. Below the razor cuts, the caulk was sound.
04-0120F4 Bid Item: 081 0-000-000.081 CLEAN AND PAINT CABLE SYSTEM
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter JNM Ron Morgan 0.00 0.00 0.00 0.00 D
Di ary: Dispute
Main Cable Painting 081  0-000-000.081 -
| arrived at the NMS, CB 56N at 1530. Charlie Stuart and Alex Schmitt were coming down the catwalk
inspecting SP-1 as they came down. At 1600, the CCC crew pulled the spray lines up to CB 50N and
began putting plastic over the cable bays below CB 52N. | went to PP 61 on the WB bridge where the
pump station had been set up. Ray Morgan said that at about 1600, he mixed 8 gallons from left over
cans. | noted all the cans he used had the date originally mixed on the lid, and indicated that no thinner
was used. At 1655, Charlie Stuart informed me that CCC decided not to paint Pegalink from CB 50N to
CB 74N today. Rather, they will finish all prep and put plastic over all the bays such that they can began
painting as soon as they get conditions. | left the bridge at 1715.
04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 236  Date: 10-Apr-2013 Wednesday
Lapnor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter ~ JNM NARCISO BIAGI 0.00 0.00 0.00 0.00 []
Plumber/Pipefitter ~ JNM DAVID LAW 000 000 000 0.0 []
Diary: Dispute
Bike Path MEP 126  0-000-000.126 -
Dave Law, Narcico Biagi, and new hire James Perry spent the shift moving pipe sections to a staging
location at PP 50 on the EB bridge and performing other logistical work for installation of carbon steel pipe
along the bike path.
04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
F.W. SPENCER AND SON, INC
Diary: Dispute
Dehumidification System 128  0-000-000.128 -

Steve Moseley and Steve Gwizdak spent the shift attaching ductwork to the west end dehumidification unit
and doing logistics to install the west end ductwork once the painters have evacuated the area.

Attachment

r

Sound caulk at CB 80
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